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e Starting on Thursday Feb 8th, there will be a weekly
Trigger Hardware meeting 4-5pm in the Theater. The

purpose of this meeting is to organize the
commissioning and operation of the Leve
Level 2 Trigger systems. The meeting wi

1 and
| be

organized by Luciano Ristori, Ted Liu anc
Wilson. Since we will be discussing the

Peter

commissioning progress of all subsystems at this

meeting, It Is expected that at least one

representative of each subsystem be present each
week. Of course video will be available (contact Dee

Hahn at dhahn@fnal.gov).
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Meeting Agendas

® Agenda for Feb 8:
> Trigger Commissioning Status and Milestones — Ted/All (20min)
> Response to TDSWG Request for Triggers — Peter/All (20min)
> Discussion of future meeting agendas - Peter (5min)

® Proposed Future Meeting format:

> 4:00-4:10 Trigger Milestones - around the room report of installation
and commissioning progress from the previous week. Also plans for
achieving next weeks goals. Driven by lists of L1 Milestones (from
Greg) and L2 Milestones (from Stephen).

® 4:10-5:00 Longer reports.

> Off-weeks we would like to rotate through the trigger subsystems with
~10 minute reports on status and plans. We would mix up L1 and L2
systems.

> On-weeks we would have special topics. A proposed list of near term
topics follows.
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Future Meetings

® Possible rotation:
> Week 1: XFT, XTRP, Muon, L2 Decision
> Week 2: Special Topic
> Week 3: L1 Cal, L2 Cal, L1 Decision, SVT
> Week 4: Special Topic
® Upcoming special topics:
> Trigger Operations Structure
> Monitoring Tools: TRIGSIM, TRIGMON and XMON
> Trigger Database: Status and Tutorial
> Special Event Readout Lists: Trigger Dump Events
> Firmware Code Management



